
Newmark/Muscoy Conference Call Notes 
6 July 2004 (1:30-3:00 P.M.) 

 
Team Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 

   Russell Smith/SBMWD 
 Tom Perina/CH2M Hill  Mark Eisen/SBMWD 
 Bob Kemmerle/E2  Terry Tonn/SBMWD 

   Lana Kennerly /SBMWD 

Contract Issues 

� Kim still waiting to hear from Linda and Barbara on the ceiling issue. If no response by end  
         of next week (mid-July), Kim will modify WA’s 69 and 116. 

� Linda is working on WAF 116 to add $76,000. 

� Adam said when he and Matt were on site; he noticed the coating repair personnel were not 
using confined space safety precautions when entering a vessel. Adam contacted the URS Health 
and Safety Manager. 

General 

Construction:  

� URS noticed the coating repair personnel were not using confined space safety precautions 
in the vessel. The URS Health and Safety Manager was contacted and the subcontractor 
was notified to follow its confined space safety program. 

� Matt said they started the underground at Encanto Park Booster Station. The canal valve at 
19th Street is complete. 

� The bid for boring is due 14 July. 

� Adam to start contact with Carbon Activated. 

Next Conference Call: 

Monday, 12 July; Call in #: 202-275-0170; Participant Code: 7860 (#). 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


